CHANGE ORDER NUMBER 1

PROJECT: All-Stars Avenue/CR 712 (Frisco Street to North County Road)

PROJECT NUMBER: CIP05-0020

ORIGINAL CONTRACT: § 2,431,331.62 April 15, 20

08

VENDOR:

Mario Sinacola and Sons Excavating, Inc.
P.O. Box 2329

Frisco, Texas 75034

Phone: (214) 387-3900

Fax: (214) 387-3940

You are directed to make the changes noted below in the subject Contract:

City of Frisco, Texas

Owner:

Dated:

NATURE OF CHANGES:

Original .
Iltem Unitof Contract Revised Total Change
Item Description Measure Quantity Change Quantity Unit Price Amount
Additional Turn Lanes
p7 Excavation CY 6170 350 6520 $6.50 $ 2,275.00
12" Lime
P9 Stabilized Base Sy 27048 700 27748 $2.85 $ 1,995.00
P10 Hydrated Lime TN 1406 30 1436 $100.00 $ 3,000.00
8" Concrete
P11 Pavement SY 14831 700 15531 $27.66 $ 19,362.00
Moisture
P16 Conditioning SY 27048 700 27748 $3.00 $ 2,100.00
Mobilize Grade
P20 Crew LS 0 1 1 $4,850.00 3 4,850.00
Ty Il C-R :
TC17 Pvmt Marker EA 877 60 937 $3.00 $
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Ty W
TC18 Pvmt Marker EA 1032 60 1092 $2.50 $ 150.00
18" CL Il
D3 RCP LF 808 35 843 $41.35 $ 1,447.25
Connect to
D10 Existing 60" EA 1 1 2 $2,500.00 $ 2,500.00
Connect to
D21 Existing 18" EA 0 1 1 $1,100.00 $ 1,100.00
Mobilize Pipe
D22 Crew LS 0 1 1 $3,500.00 $ 3,500.00
D23 Concrete Collar EA 0 1 1 $750.00 3 750.00
Remove
Existing 18"
D24 RCP LF 0 16 16 $18.00 3 288.00
Set up Stage
D25 One Inlets EA 0 2 2 $750.00 $ 1,500.00
D26 18" RCP Plug EA 0 1 1 $50.00 $ 50.00
Additional
MC7 Survey LS 0 1 1 $2,500.00 $ 2,500.00
Additional New Trees
4” Bald Cypress
L1 12'-14' EA 12 12 24 $ 326.98 ) 3,923.76
L2 4" Red Oak EA 9 10 19 $ 325.26 3 3,252.60
Tree Remove
MC5 Store/Replant EA 22 -22 0 $ 700.00 $ (15,400.00)
NET .
CHANGE $ 39,323.61
Contract Price Prior to this Change: $ 2,431,331.62
Net Increase / Decrease Resulting from this Change Order: $ 39,323.61

Current Contract Price including this Change Order:
Contract Time prior to this Change Order:
Net Increase Resulting from this Change Order:

Contract Time Including this Change Order:

$ 2,470,655.23

150 Calendar Days

5 Calendar Days

155 Calendar Days
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The above changes are approved:
City of Frisco, Texas
By: %AM W ,

/- o7 P
Name/Title: Elizabeth Metting, P.E., Assistant Director / City Engineer
Dated: /42{/ f,/'(// o%
Mario Sinacola aExcavat

) J
Name/Titld: Mighael Sinacola, Vice President
{

Dated: _ pecember 2, 2008
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